
State of California Department of Transportation Page 1
02/20/19 Statement of Ongoing Contracts as of 02/28/19

03District

03-BUT-32-/37.7

03-COL-20-31.8/32.8

03-ED-49-/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

Fed Aid

20.20

201130

HA22

20.20

201130

HA42

Pgm Code

IN BUTTE AND PLUMAS  COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN COLUSA, BETWEEN MARKET ST AND

BUTTE VISTA WAY.

IN EL DORADO AND SIERRA COUNTIES AT

VARIOUS LOCATIONS

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

Description 

REMOVE/CHIP TREES AND DEBRIS

PAVEMENT REHABILITATION

UPGRADE METAL BEAM GUARD RAIL TO

BRIDGE DECK REHABILITATION

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

INSTALL SANDTRAPS AND PULLOUTS

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DREAMBUILDER CONSTRUCTION

CORP.

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MARTIN BROTHERS CONSTRUCTION

Contractor

CHICO, CA 95928

ROSEVILLE  CA 95661

PLACENTIA  CA 92870

BENICIA  CA 945101195

PLACERVILLE, CA 95667

SACRAMENTO CA 95826

 

(916)757-6400

(714)646-3697

(925)372-8000

(530)676-0825

(916)381-0911

JOHNSON, RYAN

FALLBECK, CHRISTOPHER

HARLINE, JOE

KOKER, JUANAH

Resident
Engineer

(530)895-5245

 

(530)682-7746

(530)682-6224

(530)218-4803

 

 $19,985,000

 $12,760,000

 $1,350,061

 $3,875,634

 $3,285,000

 $1,832,594

Bid + CCOs

 $1,303,179

 $0

 $0

 $3,192,789

 $2,202,399

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $162,051

 $0

This Month

11/10/18

10/15/18

12/24/18

04/05/18

06/30/16

08/10/18

Awarded

01/09/19

11/08/18

01/09/19

04/25/18

10/14/16

09/14/18

Approved

09/03/19

05/14/19

05/29/19

02/28/19

05/02/19

Est Comp

 0%

 0%

 0%

 34%

 0%

 0%

%Time

 7%

 0%

 0%

 79%

 67%

 0%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

03-4H8304

03-2F9804

03-4F6304

03-0G8704

03-1H6904

03-2F1304

Contract 

  

B1NH-P020-(187)E

SSTG-000C-(485)E

  

  

ACNH-P050-(146)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

400 SUNRISE AVE, SUITE 300

1324 LAWSON LN

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

8801 FOLSOM BLVD SUITE 260

2707 NORTE DAME BLVD

138 NEW MOHAWK ROAD

33 DEPOT ST

3065 BLAIRS LANE

CHICO, CA 95928

NEVADA CITY, CA 95959

COLFAX, CA 95713

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/19 Statement of Ongoing Contracts as of 02/28/19

03District

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

Fed Aid

HA21

HA42

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY NEAR MEYERS AT

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY AT THE JUNCTION

OF ROUTE 50 AND 89S

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 4.0 MILES WEST OF BRIDAL

VEIL FALLS ROAD. DIR'S 

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

Description 

REPLACE BRIDGE

CONVERT MINOR LEG STOP CONTROLLED

WATER QUALITY IMPROVEMENTS

INSTALL RSP AND REPLACE DAMAGED MBGR

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

Type Of Work

Q&D CONSTRUCTION, INC.

Q&D CONSTRUCTION, LLC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

Contractor

SPARKS  NV 89431

SPARKS  NV 89431

SYLMAR  CA 91342

PLACERVILLE, CA 95667

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

(775)786-2677

(775)786-2677

(818)362-9200

 

 

 

ALTERTON, NATHAN

MONTPLAISIR, JARET

KOKER, JUANAH

MONTPLAISIR, JARET

ALTERTON, NATHAN

Resident
Engineer

(530)957-1110

 

(530)682-5837

(916)416-7612

(530)682-5837

(530)957-1110

 $7,196,614

 $4,124,536

 $27,229,578

 $485,000

 $1,355,000

 $4,405,000

Bid + CCOs

 $0

 $0

 $18,184,313

 $134,598

 $456,626

 $2,401,510

Comp To  date

 $0

 $0

 $17,012

 $0

 $0

 $0

This Month

11/09/18

11/30/18

01/23/17

06/15/18

10/25/16

06/14/17

Awarded

12/10/18

12/20/18

02/14/17

07/19/18

02/02/17

07/20/17

Approved

12/11/19

08/08/19

12/30/18

01/03/17

07/06/18

Est Comp

 0%

 0%

 61%

 0%

 100%

 0%

%Time

 0%

 0%

 66%

 28%

 34%

 55%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-2H4404

03-3H3604

Contract 

B1NH-P050-(145)E

HSNH-P050-(144)E

ACNH-P050-(39 )

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1050 SOUTH 21ST STREET

1050 SOUTH 21ST STREET

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

P.O. BOX 7176

P.O. BOX 990010

2489 LAKE TAHOE BLVD.

2489 LAKE TAHOE BLVD.

STE 6

11323 SANDERS DRIVE

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/19 Statement of Ongoing Contracts as of 02/28/19

03District

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-82.0/81.6

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

Fed Aid

20.20

201130

20.80

120000

Pgm Code

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS ALONG ROUTES 49 AND 193

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

Description 

REPAIR EB SHOULDER AND SLOPE BELOW

TREE REMOVAL

PAINT TWO BRIDGES

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

Type Of Work

DOUG VEERKAMP GENERAL ENG. INC

PHILLIPS AND JORDAN, INC.

F.D. THOMAS, INC

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

PLACERVILLE, CA 95667

RALEIGH  NC 27615

CENTRAL POINT  OR 97502

APPLEGATE, CA 95703

SPOKANE, WA 99202

IRVINE  CA 92606

 

(919)388-4222

(541)664-3010

(530)885-9360

 

(949)252-0441

NANUGONDA, VEERA

GRANDY, DWAYNE

CROSBY, TIM

WARD, DONALD

CROSBY,TIM

Resident
Engineer

(530)621-0986

 

(530)713-7814

(530)320-6460

(916)801-3478

(530)320-6460

 $370,000

 $848,283

 $832,760

 $3,396,805

 $1,385,000

 $5,869,493

Bid + CCOs

 $181,787

 $0

 $523,278

 $2,320,198

 $724,582

 $6,617,162

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/13/11

09/18/18

03/22/18

02/12/18

10/28/16

06/07/18

Awarded

11/03/11

11/08/18

04/16/18

03/20/18

02/23/17

06/28/18

Approved

06/23/11

04/26/19

02/22/19

03/01/19

12/22/16

02/06/19

Est Comp

 67%

 0%

 60%

 78%

 100%

 91%

%Time

 100%

 0%

 61%

 68%

 52%

 98%

% Work 

 

SUSPENDED

 

SUSPENDED

OVER RUN

SUSPENDED

Message

03-2F7204

03-2H6804

03-0G6204

03-3F9204

03-2H4704

03-0G9504

Contract 

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

9212 FALLS OF NEUSE RD ST 221

217 BATEMAN DRIVE

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

3065 BLAIRS LANE

2707 NOTRE DAME BLVD.

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

PLACERVILLE, CA 95667

CHICO, CA 95928

TRUCKEE, CA 96161

TRUCKEE, CA95610

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/19 Statement of Ongoing Contracts as of 02/28/19

03District

03-PLA-49-/0

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

Fed Aid

20.20

201130

HB4N

Pgm Code

IN PLACER, NEVADA, AND YUBA COUNTIES

AT VARIOUS LOCATIONS ALONG ROUTES 49

AND 174

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR SIERRA  COLLEGE

BLVD. TO PENRYN ROCK  SPRINGS UC

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

Description 

TREE REMOVAL.

TREE REMOVAL

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

COLD PLANE & RHMA OVERLAY

WIDENING EASTBOUND ROADWAY

Type Of Work

THE PROFESSIONAL TREE CARE CO.

THE PROFESSIONAL TREE CARE CO.

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

BERKELEY  CA 94710

BERKELEY  CA 94710

BENICIA  CA 94510

REDDING, CA 96003

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

(510)549-3954

(510)549-3954

(707)742-6000

 

(916)757-6400

(916)757-6400

FALLBECK, CHRIS

MONTPLAISIR, JARET

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

ZINK, PHIL

Resident
Engineer

(530)682-7746

(530)682-5837

(530)632-6714

(916)624-2851

(530)346-7996

(530)346-7996

 $1,587,400

 $1,290,565

 $35,006,965

 $525,000

 $3,999,888

 $36,556,413

Bid + CCOs

 $1,261,375

 $36,500

 $25,784,889

 $63,557

 $0

 $33,289,783

Comp To  date

 $0

 $0

 $1,634,034

 $0

 $0

 $314,885

This Month

08/03/18

08/03/18

02/14/18

10/16/17

12/24/18

03/10/16

Awarded

08/31/18

08/31/18

03/05/18

01/12/18

01/18/19

04/05/16

Approved

02/26/19

05/20/19

05/21/19

11/18/17

05/23/19

06/04/19

Est Comp

 81%

 24%

 71%

 100%

 0%

 88%

%Time

 79%

 3%

 74%

 12%

 0%

 90%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

03-2H6604

03-2H6504

03-0H26U4

03-3H9404

03-1G2704

03-1F4004

Contract 

  

  

ACNH-P065-(108)E

  

  

NHIM-D   -(   )0

  

  

--()

  

  

4194-    -()

  

  

  

  

  

  

  

  

  

  

  

  

2828 8TH STREET

2828 8TH STREET

2100 GOODYEAR RD

2806 TARMAC ROAD

400 SUNRISE AVE, SUITE 300

400 SUNRISE AVE.

138 NEW MOHAWK RD.,

SUITE B

10183 TRUCKEE AIRPORT

RD, #202

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

30 DEPOT ST/ PO BOX

1807

33 DEPOT STREET, P.O.

BOX 1807

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713-1807

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/19 Statement of Ongoing Contracts as of 02/28/19

03District

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

Fed Aid

HB33

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON ROUTE  80 AT THE

WHITMORE MAINTENANCE STATION WB-LT

DIR'S EMERGENCY L.B.

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM THE SAN JOAQUIN CO LN TO

RICHARDS BLVD UC (BR#24-250 RT) AND

ROUTE 50 FROM 0.2 MILE DIR'

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

Description 

ROADSIDE REST AREA RESTORATION

REPLACE FAILED 72" CMP CULVERT

REPLACE CROSS CULVERT

REPLACE CULVERT

REMOVE AND REPLACE FAILED PCC SALBS,

STRIP

WEIGH IN MOTION REPAIRS AND

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

LORANG BROTHERS CONSTRUCTION,

INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

FBD VANGUARD CONSTRUCTION

Contractor

ROSEVILLE  CA 95661

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95765

BENICIA, CA 94510

LIVERMORE  CA 94550

(916)757-6400

 

(530)346-8150

 

 

(925)245-1300

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

OULAD-DAOUD, BRAHIM

CHOY, WING

SCOTT, JEFF

Resident
Engineer

(530)682-7747

(530)628-7747

(530)628-7747

(916)624-2851

(530)628-6814

(916)847-4916

 $3,861,156

 $1,385,000

 $295,000

 $325,000

 $3,485,000

 $1,641,888

Bid + CCOs

 $3,809,032

 $1,367,223

 $152,995

 $229,573

 $374,964

 $1,358,734

Comp To  date

 $123,815

 $0

 $0

 $0

 $0

 $0

This Month

11/16/17

06/25/18

02/11/16

02/09/17

11/09/18

07/30/18

Awarded

11/30/17

09/17/18

04/20/16

05/05/17

01/07/19

08/31/18

Approved

01/15/19

11/14/18

03/01/16

03/20/17

06/25/19

03/26/19

Est Comp

 100%

 100%

 88%

 100%

 18%

 51%

%Time

 98%

 99%

 52%

 100%

 11%

 82%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

03-3F4804

03-4H4404

03-1H4904

03-2H9704

03-4H8104

03-4F4004

Contract 

ACIM-0804-(202)E

  

  

  

  

ACIM- 005-(350)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE, SUITE 300

1175 SOUTH AUBURN STREET

1175 S. AUBURN STREET

4401 DULUTH AVE.

2990 BAY VISTA COURT, SUITE D

550 GREENVILLE ROAD

PO BOX 1807 33 DEPOT

ST

33 DEPOT STREET

33 DEPOT ST. P.O.

1807

2520 WARREN DRIVE,

SUITE A

1016 N MARKED BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/19 Statement of Ongoing Contracts as of 02/28/19

03District

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/24.6

03-SAC-50-/5.3

03-SAC-51-4.0/0

03-SAC-99-28.0/2.8

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

IN YOLO AND SACRAMENTO COUNTIES IN

WEST SACRAMENTO AND SACRAMENTO FROM

0.1 MILE WEST OF JEFFERSON  BOULEVARD

UNDERCROSSING TO WATT

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

Description 

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

REMOVE AND REPLACE FAILED PCC SLABS

INSTALLATION OF FIBER OPTICS SYSTEM

BORE AND JACK A 36' REINFORCED

CONCRETE

REMOVE AND REPLACE DAMAGED OVERHEAD

Type Of Work

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,LP

STUDEBAKER BROWN ELECTRIC,INC

PRESTON PIPELINES, INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

Contractor

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

SACRAMENTO, CA 95834

NORTH HIGHLANDS  CA 95660

MILPITAS, CA 95035

PLEASANTON, CA 94566

(707)639-4414

(916)855-4400

(916)283-9950

(916)678-4660

(916)386-1500

 

SCHNEIDER, JOLIE

WARD, DONALD

CHOY, WING

CHANDER, RAKESH

LEE, SUSHMA

KALKAT, JASPAL

Resident
Engineer

(510)377-4171

(916)801-3478

(530)682-6814

(916)263-4919

(916)718-8055

(916)204-6879

 $15,347,560

 $9,406,692

 $5,485,000

 $5,458,016

 $785,000

 $485,000

Bid + CCOs

 $8,653,406

 $7,979,808

 $4,066,228

 $141,115

 $309,478

 $0

Comp To  date

 $287,012

 $16,106

 $54,525

 $141,115

 $0

 $0

This Month

09/28/17

02/08/18

08/30/18

11/27/18

12/05/14

04/23/18

Awarded

10/27/17

02/22/18

10/05/18

12/12/18

02/20/15

06/12/18

Approved

07/31/20

02/21/19

04/30/19

07/24/19

01/22/15

01/30/19

Est Comp

 39%

 98%

 100%

 0%

 0%

 0%

%Time

 56%

 95%

 74%

 3%

 39%

 0%

% Work 

 

SUSPENDED

OVER RUN

SUSPENDED

 

 

Message

03-3F5704

03-0G7704

03-4H7004

03-4F4604

03-0H2504

03-4H3804

Contract 

ACNH-P012-(123)E

  

  

B1NH-P050-(143)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2320 CORDELIA RD

4001 BRADSHAW ROAD

4600 NORTHGATE BLVD #100

6643 32ND STE. 106

133 BOTHELO AVE

20 HAPPY VALLEY ROAD

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

1016 N. MARKET BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD.

STE. 120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

03District

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-70.0/7

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-VAR-12-/.4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTE 160 AT

THE THREE MILE SLOUGH BRIDGE (BRIDGE

NO. 24-121) DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

Description 

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

REPLACE DAMAGED MECHANICAL

COMPONENTS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

TREE REMOVAL

REPAIR DAMAGED BRIDGE

Type Of Work

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

MOUNTAIN F ENTERPRISES, INC

GOLDEN STATE BRIDGE, INC.

Contractor

ROSEVILLE CA 95661

CONCORD  CA 94520

BENICIA, CA 95510

SPARKS, NV 89431

FOLSOM  CA 95630

BENICIA, CA 94510

(916)757-6400

(925)687-6666

 

 

(530)626-4127

(925)372-8000

EISSA, HANI

LEE, SUSHMA

SHAH, MRUDANG

CROSBY, TIM

FALLBECK, CHRIS

HAMM, JEFF

Resident
Engineer

(916)416-7513

(916)718-8055

(530)682-7172

(530)320-6460

(530)682-7746

(916)508-3719

 $3,330,027

 $17,810,405

 $485,000

 $3,025,000

 $1,492,150

 $9,985,000

Bid + CCOs

 $1,921,232

 $11,903,313

 $48,765

 $501,585

 $1,248,002

 $1,392,233

Comp To  date

 $2,245

 $469,326

 $48,765

 $0

 $213,857

 $183,268

This Month

05/10/18

02/08/18

12/05/18

02/10/17

08/10/18

08/13/18

Awarded

06/07/18

03/05/18

02/06/19

07/17/17

09/12/18

08/30/18

Approved

04/03/19

02/27/19

03/26/19

10/10/17

03/08/19

07/04/19

Est Comp

 61%

 92%

 52%

 100%

 86%

 30%

%Time

 56%

 67%

 10%

 17%

 83%

 14%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

03-1H3804

03-0F3514

03-4H9004

03-2H9904

03-2H6704

03-4H6904

Contract 

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

3701 MALLARD DRIVE

1900 GLENDALE AVE

1180 IRON POINT ROAD #350

3701 MALLARD DRIVE

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD,

SUITE B

2777 DEL MONTE STREET

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

Fed Aid

20.20

201130

20.20

201130

HB1

20.20

201130

Pgm Code

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

Description 

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

REMOVE AC, PLACE METHACRYLATE &

INSTALL RAMP METERS

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

Type Of Work

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

SPARKS, NV 89431

TEMPE  AZ 85282

SAN JOSE  CA 95138

SPARKS, NV 89431

BERKELEY  CA 94710

SACRAMENTO, CA 95851

 

(602)437-1711

(408)574-1400

 

(510)526-3424

 

CROSBY, TIM

CHAMBERLIN, AARON

ELGHASSEIN, DEYA DEAN

STELLHORN, RANDY

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

Resident
Engineer

(530)320-6460

(916)996-0601

(916)263-4929

(530)330-2725

(916)710-0286

(916)416-5572

 $1,385,000

 $1,428,277

 $3,880,833

 $2,435,000

 $15,888,869

 $295,000

Bid + CCOs

 $679,978

 $1,133,195

 $727,450

 $1,593,003

 $3,094,694

 $131,590

Comp To  date

 $0

 $0

 $714,700

 $0

 $106,194

 $0

This Month

09/24/18

05/10/18

08/31/18

04/25/17

06/19/18

01/11/17

Awarded

11/01/18

05/29/18

10/08/18

08/04/17

07/13/18

05/05/17

Approved

02/22/19

04/03/19

04/23/19

06/20/18

07/18/19

02/14/17

Est Comp

 60%

 35%

 15%

 100%

 25%

 0%

%Time

 49%

 76%

 19%

 65%

 19%

 45%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

03-4H7104

03-0G8004

03-1F2304

03-3H2904

03-0C4724

03-2H7704

Contract 

  

  

ACIM- 080-(245)E

  

HSST-P016-(041)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVENUE

1310 W. 23RD STREET

5225 HELLYER AVENUE

1900 GLENDALE AVE.

1520 FOURTH STREET

P.O. BOX 15002

10183 TRUCKEE AIRPORT

RD. SUITE 202

2060 3RD STREET

3855 N.FREEWAY BLVD.,

#120

P.O. BOX 1807

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

TRUCKEE, CA 96161

OROVILLE, CA 95965

SACRAMENTO, CA 95834

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/0

Fed Aid

20.20

201130

20.20

201130

HA21

Pgm Code

IN YOLO COUNTY FROM N. COURTLAND RD

TO 0.4 MILES NORTH OF WILLOW POINT

ROAD.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

IN WEST SACRAMENTO AT SACRAMENTO

RIVER BRIDGE 22-0021

Description 

CIR W/RHMA OVERLAY

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

SUB-NAV PROTECTION

Type Of Work

DESILVA GATES COSNTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

DUBLIN  CA 94568

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

BENICIA  CA 945101195

(925)829-9220

(916)757-6400

(916)855-4400

(951)710-1000

 

(925)372-8000

SHAH, MRUDANG

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

Resident
Engineer

(530)682-7172

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

 

 $5,253,718

 $1,210,000

 $11,750,118

 $438,834

 $283,773

 $10,967,948

Bid + CCOs

 $0

 $947,307

 $7,958,088

 $0

 $112,267

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/09/18

09/29/16

06/07/18

03/13/18

01/10/17

12/07/18

Awarded

12/10/18

11/21/16

06/28/18

03/29/18

04/25/17

12/17/18

Approved

04/17/19

11/04/16

04/15/19

04/08/19

01/18/17

Est Comp

 0%

 100%

 52%

 0%

 100%

 0%

%Time

 0%

 78%

 67%

 0%

 100%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

OVER RUN

 

Message

03-0G9904

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-3F5504

Contract 

  

  

  

SNHG-X113-(035)E

  

B1NH-P275-(006)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

3701 MALLARD DRIVE

2777 DEL MONTE ST

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
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03District

03-YOL-275-13.0/13

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

Fed Aid

HA22

HB1

HB71

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

ABOUT 6 MILES EAST OF MARYSVILLE FROM

0.1 MILE EAST OF LOMA RICA  ROAD TO

0.2 MILE WEST OF SPRING  VALLEY ROAD

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

Description 

MECHANICAL AND ELECTRICAL UPGRADES

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

WIDEN SHOULDERS AND REHAB PAVEMENT

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

Type Of Work

DMZ BUILDERS

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

CONCORD  CA 94520

CHICO CA 95973

CHICO  CA 95928

YUBA CITY  CA 95991

BENICIA  CA 94510

PLACENTIA  CA 92870

(925)826-5387

(530)342-8655

(530)891-6555

(530)671-1370

(707)742-6000

(714)646-3697

THURMAN, ANTHONY

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

Resident
Engineer

(916)799-5518

(916)996-0601

(530)682-3842

 

(916)996-0601

(530)682-3842

 $5,797,800

 $948,883

 $1,584,700

 $7,731,552

 $16,876,127

 $3,483,061

Bid + CCOs

 $5,705,650

 $939,707

 $1,092,911

 $0

 $9,751,516

 $2,574,180

Comp To  date

 $694,850

 $0

 $0

 $0

 $223,879

 $349,813

This Month

05/24/18

06/20/17

05/22/18

11/09/18

05/21/18

03/19/18

Awarded

06/25/18

07/20/17

06/19/18

12/10/18

06/19/18

04/03/18

Approved

02/01/19

06/27/19

02/26/19

06/25/19

02/27/19

Est Comp

 100%

 0%

 81%

 0%

 43%

 92%

%Time

 98%

 0%

 67%

 0%

 56%

 72%

% Work 

OVER RUN

PLANT EST

SATIS

SUSPENDED

 

SUSPENDED

 

Message

03-0G8104

03-1H3504

03-1G0104

03-2F3204

03-2F5904

03-2F0804

Contract 

  

  

ACNH-P020-(183)E

B1NH-P020-(186)E

HSNH-P020-(179)E

ACNH-X115-(013)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4070 NELSON AVE, STE. A

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

871 VON GELDERN WAY

2100 GOODYEAR RD

1324 LAWSON LN

379 COLUSA AVE

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

1930 FEATHER RIVER

BLVD

379 COLUSA AVENUE

YUBA CITY, CA 95991

CHICO, CA 95928

YUBA CITY, CA 95991

OROVILLE, CA 95965

YUBA CITY, CA 95932

Accepted

Location
Storm Water
Plan
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03District

 $5,757,453 $181,190,996 $358,639,407

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-/0

Fed Aid

20.20

201130

HB71

20.20

201130

Pgm Code

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN EL DORADO, PLACER, SACRAMENTO, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

REPAIR SLOPE DAMAGE

ADA CURB RAMPS, UPDATE PEDESTRIAN

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

NORDIC INDUSTRIES, INC.

Contractor

COLFAX, CA 95713

DIXON  CA 95620

OLIVEHURST, CA 95961

 

(707)693-0289

 

CATANIA, DAVID

SHAH, MRUDANG

GRIFFITH, GARRETT

Resident
Engineer

(530)265-9864

(530)682-7172

(530)682-3842

 $535,000

 $1,639,431

 $1,185,000

Bid + CCOs

 $160,953

 $0

 $452,297

Comp To  date

 $0

 $0

 $0

This Month

09/24/18

09/25/18

01/02/18

Awarded

10/30/18

11/08/18

01/31/18

Approved

01/31/19

06/06/19

04/05/19

Est Comp

 68%

 0%

 0%

%Time

 30%

 0%

 38%

% Work 

 

SUSPENDED

 

Message

03-4H7304

03-3F1304

03-4H1504

Contract 

  

ACNH-000C-(474) 

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

1175 SOUTH AUBURN STREET

PO BOX 1177

1437 FURNEAUX ROAD

138 NEW MOHAWK RD.

SUITE B

2777 DEL MONTE ST

379 COLUSA AVE.

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-4H8304

03-2F9804

03-4F6304

03-0G8704

03-1H6904

03-2F1304

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-0G6204

03-3F9204

03-2H4704

03-0G9504

03-2H6604

03-2H6504

03-0H26U4

03-3H9404

Contract

03-BUT-32-/37.7

03-COL-20-31.8/32.8

03-ED-49-/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-82.0/81.6

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-PLA-49-/0

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-1G2704

03-1F4004

03-3F4804

03-4H4404

03-1H4904

03-2H9704

03-4H8104

03-4F4004

03-3F5704

03-0G7704

03-4F4604

03-4H7004

03-0H2504

03-4H3804

03-1H3804

03-0F3514

03-4H9004

03-2H9904

03-2H6704

03-4H6904

03-4H7104

03-0G8004

Contract

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/5.3

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-70.0/7

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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03-1F2304

03-3H2904

03-0C4724

03-2H7704

03-0G9904

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-3F5504

03-0G8104

03-1H3504

03-1G0104

03-2F3204

03-2F5904

03-2F0804

03-4H7304

03-3F1304

03-4H1504

Contract

03-VAR--/0

03-VAR--/0

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/0

03-YOL-275-13.0/13

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11
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Statement of Ongoing Contracts - Federal Aid



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $358,639,407  $181,190,996

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $9,383,877

 $103,934,294

 $370,000

 $125,602,266

 $119,348,970

 Bid + CCO

 $5,895,216

 $68,193,012

 $181,787

 $60,643,873

 $46,277,108

 Work Comp

District Total:

Work completed this Period:
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